TDD AMENDMENT REQUEST

LA

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: qs- START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #S05-0104-010

SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER yumfamuid

Instructions:
1. Reason for amendment MUST come directly from the START II Statement of Work (SOW).

2. Completed request form must have OSC signature, THEN return form to Chicago START
PM.

TDD + Increase = Amended
Budgeted Hours: 900 + 400 =
Budgeted Dollars: 58,500.00 + =
Completion Date: 12 /31 /01 Extended Date (if practical): \ 7 /31702
Other Amendments requested by the OSC: None
Reason for amendment(s):__ Under the START I1 SOW, this project is being incrementall

funded. Additional hours and dollars will cover field activities associated with further removal

of sediments, placement of the cell cap, and preparation of a final report.
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Signature of Requestor:

START Project Manager
Approved by: /(e"b‘ [l /-F-O5
U.S. EPA TDD Manager Date
Submitted by:

START Program Manager Date



